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National Broadcasting Company, Inc. (NBC), on behalf of itself and its wholly
owned licensee subsidiaries, submits the following report, pursuant to the requirements of
the Fifth Report and Order in the above-referenced proceeding, regarding the status of its
implementation ofDTV broadcast facilities in Los Angeles, CA, Washington, D.C.,
Philadelphia, PA, Dallas-Fort Worth, TX, Chicago, IL, and New York, NY.

KNBC, LOS ANGELES, CA

An application for construction permit is on file with the FCC and all the necessary
equipment has been ordered. The DTV antenna will be placed on the station's current
tower, which will require some strengthening work. The station is currently on target to
begin broadcasting from its DTV facility by November 1, 1998.

WCAU, PHILADELPHIA, PA

An application for construction permit is on file with the FCC and all the necessary
equipment has been ordered. The DTV antenna will be placed on the station's current
tower, which will require some strengthening work. The station is currently on target to
begin broadcasting from its DTV facility by November 1, 1998.

WRC-TV, WASHINGTON, D.C.

An application for construction permit is on file with the FCC and all the necessary
equipment has been ordered. The station is currently on target to begin broadcasting from
its DTV facility by November 1, 1998.

No. of Copies rec'd 0+- I
ListABCDE



Ms. Magalie Roman Salas
May 1,1998
Page 2

KXAS-TV. FORT-WORTH, TX

The station's initial application for construction permit was granted which
specified a side-mounted antenna. An application to modifY that construction permit to
specifY a top-mounted antenna is on file with the FCC. All the necessary DTV equipment
has arrived. The station is currently on target to begin broadcasting from its DTV facility
by November 1, 1998.

WMAO-TV, CHICAGO, IL

NBC committed to construct the DTV facilities for WMAQ-TV by November 1,
1998 subject to resolving the complicated tower location issue which had been identified
to the Commission. See April 2, 1997 letter to Commissioners from John H. Rohrbeck,
President, NBC Television Stations. As explained in detail in NBC's April 27, 1998 letter
to the FCC, requesting an extension of time in which to file its construction permit
application for WMAQ-TV, despite its diligent efforts to secure a site for its DTV
antenna, NBC has been unable to reach an agreement with its current landlord for space
for its DTV facilities. We are hopeful that this situation will be resolved shortly. In
addition, WMAQ-TV continues its efforts as part of the 14 member Chicago Digital
Broadcasting Committee to locate a site which could accommodate the DTV facilities for
all the Chicago television stations. WMAQ-TV will not be able to complete construction
of its DTV facilities by November 1, 1998. However, we will continue to work
aggressively to be on the air as soon as possible after that date.

WNBC, NEW YORK, NY

NBC committed to construct the DTV facilities for WNBC by November 1, 1998
subject to resolving the complicated tower location issue which had been identified to the
Commission. See April 2, 1997 letter to Commissioners from John H. Rohrbeck,
President, NBC Television Stations. As explained in detail in NBC's April 27, 1998 letter
to the FCC, requesting an extension of time in which to file its construction permit
application for WNBC, despite its diligent efforts to secure a site for its DTV antenna,
NBC has been unable to reach an agreement with its current landlord for space for its
DTV facilities or to secure an acceptable alternative site. NBC, along with the Television
Broadcasters All Industry Committee, is committed to continuing its aggressive efforts to
resolve this tower situation as quickly as possible. We are prepared to sign a
commercially reasonable lease and commence construction immediately thereafter.
WNBC will not be able to complete construction of its DTV facilities by November 1,
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1998. However, we will continue to work aggressively to be on the air as soon as
possible after that date.

Kindly direct questions concerning this progress report to the undersigned.

Respectfully submitted,

~~
Diane ZiEf.ky J

cc: Chairman William E. Kennard
Commissioner Susan Ness
Commissioner Harold Furchtgott-Roth
Commissioner Michael Powell
Commissioner Gloria Tristani
Roy Stewart
Keith Larson
Karen Kornbluh
John Morgan


